



SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100020
Project Name	Vehicular Wayfinding Signage

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Joe Messmer
-----------------------------	-------------

Consultants		
Contractors		

Project Update	Addressing miscellaneous Work Orders that have been issued by Facilities Maintenance and Operations. All punch list items completed to date and project in the close out stage.
----------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Project Schedule	Project Start Date	09/18/2013
	Project Finish Date	09/18/2013
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$1,194,994
	Projected Costs	\$1,151,229
	Projected Budget Variance	\$ 43,765