



## SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100079
Project Name	Cooper Union - Surge office for GFC

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	01/21/2015
	Project Finish Date	01/21/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$113,250
	Projected Costs	\$ 0
	Projected Budget Variance	\$113,250