



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100105
Project Name	Lanigan Room 25 Conversion

Project Scope	<p>Divide the northwest corner of the room, approximate a 1/3 of the room, using a cage wall system with locking door. Within the cage, there will be riveted shelving to house broadcasting equipment and an L-shaped desk to support the function of two student workers preferable by the door.</p> <p>The remaining portion of the room will be set up with video editing stations. Currently, there are 8 editing stations in room 23. This room will house a total of 20 stations. Using the same style desk set up from room 23.</p> <p>Any remaining space will be separated to support the storage needs of the television studios within the building.</p> <p style="padding-left: 40px;">New carpet tile throughout.</p> <p style="padding-left: 40px;">New paint on all wall surfaces and ceiling.</p> <p style="padding-left: 40px;">New light fixtures throughout.</p> <p>Ventilation, life safety, electrical, and telecom will all be updated to the new needs of the space.</p>
---------------	--

Project Phase	P1 - Planning
---------------	---------------

Current Project Coordinator	Jason Mirisoloff
-----------------------------	------------------

Consultants		
Contractors		

Project Update	Still getting quote together for customer.
----------------	--

Project Schedule	Project Start Date	03/10/2016
	Project Finish Date	03/08/2018
	Planning Start Date	03/10/2016
	Planning Finish Date	09/13/2016
	Design Start Date	09/19/2016
	Design Finish Date	11/10/2016
	Construction Start Date*	11/01/2016
	Construction Finish Date*	03/07/2018
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$76,400
	Projected Costs	\$ 0
	Projected Budget Variance	\$76,400