



## SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100114
Project Name	Exterior Wayfinding Signage Ph II

Project Scope	Scope includes the replacement of all parking lot signs with new units to match the design of recently installed campus-wide wayfinding units (aqua acrylic & aluminum). Also includes installation of Tobacco Free signage on major pedestrian and vehicular paths.
---------------	--

Project Phase	C3 - Construction
---------------	-------------------

Current Project Coordinator	Mary DePentu
-----------------------------	--------------

Consultants	
Contractors	PAC & Associates of Oswego Inc.

Project Update	4/4/17 Waiting until staff comes off 24/7 so appropriate project coordinator can be part of kick off meeting. To be scheduled week of 4/10
----------------	--

Project Schedule	Project Start Date	04/05/2016
	Project Finish Date	08/21/2018
	Planning Start Date	04/05/2016
	Planning Finish Date	05/02/2016
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	12/30/2016
	Construction Finish Date*	08/21/2018
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$54,682
	Projected Costs	\$47,656
	Projected Budget Variance	\$ 7,026