



# SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100119
Project Name	Culkin Hall: Elevator Upgrades

Project Scope	The project will include the design and construction needed to upgrade the Culkin Hall Elevators to improve performance, reliability and safety.
---------------	--

Project Phase	D2 -Concept
---------------	-------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	<p>April 4, 2017 (M. Lotito)</p> <ol style="list-style-type: none"> <li>1. Request for SUCF No. /Funding in process with John Inman.</li> <li>2. Draft DES written to Dwyer to complete a schematic design in advance of a larger project; awaiting funding/approval.</li> </ol>
----------------	--

Project Schedule	Project Start Date	04/15/2027
	Project Finish Date	06/23/2031
	Planning Start Date	04/15/2027
	Planning Finish Date	05/28/2027
	Design Start Date	01/14/2028
	Design Finish Date	03/23/2029
	Construction Start Date*	05/28/2029
	Construction Finish Date*	06/23/2031
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$754,904
	Projected Costs	\$ 0
	Projected Budget Variance	\$754,904