

## SUNY Oswego Facilities Services Monthly Project Update

## April, 2017

Project #	100131	
Project Name	ERC-Shineman Laboratory 405 - Ventilation Issues	
Drainet Coons		
Project Scope		
Project Phase	C6 - Complete	
Current Project Coordinator	Kevin Knopp	
Consultants		
Contractors		
	10-18-16 Tedra Marshall	
	10-10-10 Tedia Maishali	
	Notes per Kevin Knopp	
Project Update	All,	
	Charlene is working with Kistler company to acquire quotes for theses PIR's.	
	As soon as we get them, we can move forward.	
	Kevin	
	Project Start Date	07/06/2016
	Project Finish Date	07/06/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
Project Schedule	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
*Construction Dates Include Warranty Period	Equipment Finish Date	
	Projected Budget	\$0
Project Costs	Projected Costs	\$0
	Projected Budget Variance	\$0