



SUNY Oswego Facilities Services Monthly Project Update

April, 2017

| | |
|--------------|---|
| Project # | 1014-8 |
| Project Name | Tyler Surge Space - Drawing & Painting Area |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

| | |
|-----------------------------|---------------|
| Current Project Coordinator | Larry Gettino |
|-----------------------------|---------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 04/04/2014 |
| | Project Finish Date | 04/04/2014 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|----------|
| Project Costs | Projected Budget | \$88,000 |
| | Projected Costs | \$12,491 |
| | Projected Budget Variance | \$75,509 |