



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

SUNY Oswego  
Facilities Services  
Monthly Project Update

December, 2016

|              |                                  |
|--------------|----------------------------------|
| Project #    | 100042                           |
| Project Name | King Hall - Interior Renovations |

|               |  |
|---------------|--|
| Project Scope |  |
|---------------|--|

|               |                   |
|---------------|-------------------|
| Project Phase | C3 - Construction |
|---------------|-------------------|

|                             |                |
|-----------------------------|----------------|
| Current Project Coordinator | Tedra Marshall |
|-----------------------------|----------------|

|             |  |
|-------------|--|
| Consultants |  |
|-------------|--|

|             |  |
|-------------|--|
| Contractors |  |
|-------------|--|

|                |  |
|----------------|--|
| Project Update |  |
|----------------|--|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 12/24/2013 |
|                  | Project Finish Date       | 12/24/2013 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |           |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget          | \$ 79,000 |
|               | Projected Costs           | \$ 11,971 |
|               | Projected Budget Variance | \$ 67,029 |