



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

December, 2018

Project #	100201	
Project Name	Rehab Lee Quad	
Project Scope		
Project Phase	C2 - Contracted	
Current Project Coordinator	Brittany Wallace	
Consultants		
Contractors		
Project Update		
Project Schedule	Project Start Date	08/08/2018
	Project Finish Date	10/02/2019
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		
Project Costs	Projected Budget	\$150,000
	Projected Costs	\$45,756
	Projected Budget Variance	\$104,244