



SUNY Oswego  
Facilities Services  
Monthly Project Update

February, 2017

Project #	100020
Project Name	Vehicular Wayfinding Signage

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Joe Messmer
-----------------------------	-------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	Addressing miscellaneous Work Orders that have been issued by Facilities Maintenance and Operations. All punch list items completed to date and project in the close out stage.
----------------	---

Project Schedule	Project Start Date	09/18/2013
	Project Finish Date	09/18/2013
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 1,194,994
	Projected Costs	\$ 1,161,637
	Projected Budget Variance	\$ 33,357