



SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

| | |
|--------------|---------------------------|
| Project # | 100104 |
| Project Name | Downtown: OBCR Relocation |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|-------------------------|
| Project Phase | D4 - Design Development |
|---------------|-------------------------|

| | |
|-----------------------------|--------------|
| Current Project Coordinator | Mitch Fields |
|-----------------------------|--------------|

| | |
|-------------|--|
| Consultants | |
|-------------|--|

| | |
|-------------|--|
| Contractors | |
|-------------|--|

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 11/13/2015 |
| | Project Finish Date | 11/13/2015 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|------------|
| Project Costs | Projected Budget | \$ 102,000 |
| | Projected Costs | \$ 0 |
| | Projected Budget Variance | \$ 102,000 |