



SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

Project #	100108
Project Name	Extended Learning Program Relocation Space Assignment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Jon Russo
-----------------------------	-----------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	2.14.2017 (JR) -Extended learning up and running -installation of push button lock complete -MPG working on final "punch list" items
----------------	---

Project Schedule	Project Start Date	03/10/2016
	Project Finish Date	03/10/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 55,000
	Projected Costs	\$ 1,429
	Projected Budget Variance	\$ 53,571