



SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

Project #	100127
Project Name	Penfield Library - Rehab Main Entry Vestibule

Project Scope	Replace ceiling with a 2 x 2 grid system with new ceiling tile Replace lighting with two new LED lighting fixtures Replace wall HVAC unit (heat) with new (maintenance to obtain the cost), unit does not work properly Paint and patch all walls Repair damage to existing concrete floor, apply epoxy coating floor finish (maintenance to obtain the cost)
---------------	---

Project Phase	P1 - Planning
---------------	---------------

Current Project Coordinator	Jason Mirisoloff
-----------------------------	------------------

Consultants		
Contractors		

Project Update	Asked for update from library staff - will discuss maintenance items with Mary and Jason tomorrow
----------------	---

Project Schedule	Project Start Date	05/24/2016
	Project Finish Date	05/24/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0