



SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

Project #	100139
Project Name	Sheldon Hall Room 101 Improvements

Project Scope	New furniture, new carpet, patch and paint.
---------------	---

Project Phase	P1 - Planning
---------------	---------------

Current Project Coordinator	Jason Mirisoloff
-----------------------------	------------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	Carpet and paint have been selected. Quotes are in process. Stevens Office Supply is designing furniture plan for space, with design to be delivered for review/approval, by end of February. JLM 2/4/2017
----------------	--

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	11/16/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0