



SUNY Oswego Facilities Services Monthly Project Update

February, 2017

Project #	100145
Project Name	Waterbury Post Construction Follow-Up

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants		
Contractors		

Project Update	Currently investigating potential items, associated budget costs and possible schedule. Working with DASNY for planning.
----------------	---

Project Schedule	Project Start Date	12/15/2016
	Project Finish Date	12/15/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0