



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

SUNY Oswego  
Facilities Services  
Monthly Project Update

February, 2017

|              |   |
|--------------|---|
| Project #    | 1014-5                                    |
| Project Name | Tyler Surge Space - Sheldon Music/Storage |

|               |  |
|---------------|--|
| Project Scope |  |
|---------------|--|

|               |               |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

|                             |               |
|-----------------------------|---------------|
| Current Project Coordinator | Larry Gettino |
|-----------------------------|---------------|

|             |  |  |
|-------------|--|--|
| Consultants |  |  |
| Contractors |  |  |

|                |  |
|----------------|--|
| Project Update |  |
|----------------|--|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 04/03/2014 |
|                  | Project Finish Date       | 04/03/2014 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |           |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget          | \$ 85,750 |
|               | Projected Costs           | \$ 81,496 |
|               | Projected Budget Variance | \$ 4,254  |