



SUNY Oswego  
Facilities Services  
Monthly Project Update

January, 2017

|              |   |
|--------------|---|
| Project #    | 100053  |
| Project Name | Underground Utilities - EV Stations & Cell Tower Bldg. 8a |

|               |  |
|---------------|--|
| Project Scope |  |
|---------------|--|

|               |  |
|---------------|--|
| Project Phase |  |
|---------------|--|

|                             |             |
|-----------------------------|-------------|
| Current Project Coordinator | Joe Messmer |
|-----------------------------|-------------|

|             |  |
|-------------|--|
| Consultants |  |
|-------------|--|

|             |  |
|-------------|--|
| Contractors |  |
|-------------|--|

|                |  |
|----------------|--|
| Project Update |  |
|----------------|--|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 08/19/2014 |
|                  | Project Finish Date       | 08/19/2014 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |           |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget          | \$ 71,600 |
|               | Projected Costs           | \$ 48,568 |
|               | Projected Budget Variance | \$ 23,032 |