



SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

| | |
|--------------|--------------------------------|
| Project # | 100058 |
| Project Name | FFE Study Laker Hall/Athletics |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|---------------|
| Project Phase | D4 - Des. Dev |
|---------------|---------------|

| | |
|-----------------------------|----------------|
| Current Project Coordinator | Tedra Marshall |
|-----------------------------|----------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 05/18/2015 |
| | Project Finish Date | 07/23/2019 |
| | Planning Start Date | 05/18/2015 |
| | Planning Finish Date | 06/30/2015 |
| | Design Start Date | 02/15/2016 |
| | Design Finish Date | 04/24/2017 |
| | Construction Start Date* | 06/27/2017 |
| | Construction Finish Date* | 07/23/2019 |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|------------|
| Project Costs | Projected Budget | \$ 105,000 |
| | Projected Costs | \$ 88,797 |
| | Projected Budget Variance | \$ 16,203 |