



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

January, 2018

Project #	100104
Project Name	Downtown: OBCR Relocation

Project Scope	Renovate space downtown to support Office of Business and Community Relations
----------------------	---

Project Phase	C3 - Construction
----------------------	-------------------

Current Project Coordinator	Jason Mirisoloff
------------------------------------	------------------

Consultants	Dwyer Architectural LLC
--------------------	-------------------------

Contractors	Rowlee Construction Inc
--------------------	-------------------------

Project Update	JLM 9/12/2017 Exterior signage for 34 Bridge Street and 121 East First Street are scheduled to be installed on 9/12/2017.
-----------------------	---

Project Schedule	Project Start Date	02/15/2016
	Project Finish Date	07/12/2019
	Planning Start Date	02/15/2016
	Planning Finish Date	03/30/2016
	Design Start Date	02/16/2016
	Design Finish Date	07/11/2016
	Construction Start Date*	08/02/2016
	Construction Finish Date*	07/12/2019
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$102,000
	Projected Costs	\$0
	Projected Budget Variance	\$102,000