



SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

Project #	100124	
Project Name	Poucher Hall: SUMS Initiative	
Project Scope		
Project Phase		
Current Project Coordinator	Allen Bradberry	
Consultants		
Contractors		

Project Update	<p>Per AVP,</p> <hr/> <p>All,</p> <p>I requested the funding for the SUMS initiative from Albany and received the following report:</p> <p>"the SUMS funding is related to Round V SUNY 2020 grants, and is still 'in review' at the Governor's office. SUNY has been checking regularly, but there's been no movement so far."</p> <p>Given this fact, it is unlikely that we will be able to meet the desired start of spring semester completion. If the funding has not yet been made available, we are probably, at a minimum two months away from having the ability to proceed.</p> <p>Apologies, M</p> <p>J. Mitchell Fields Associate Vice President - Facilities Services SUNY - Oswego</p> <p>T: 315.312.3139 C:518.390.1904</p> <hr/> <p>Resulting in a temporary hold...</p> <p>Allen Bradberry</p>
----------------	--

Project Schedule	Project Start Date	04/19/2016
	Project Finish Date	04/19/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0