



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

January, 2017

Project #	100126
Project Name	Penfield Library - Construct Collaborative Classroom

Project Scope	
---------------	--

Project Phase	D4 - Design Development
---------------	-------------------------

Current Project Coordinator	Mark Fuller
-----------------------------	-------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	Awaiting mtg. to be set with Library and AVP for further clarification.
----------------	---

Project Schedule	Project Start Date	05/24/2016
	Project Finish Date	05/24/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 35,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0