

SUNY Oswego Facilities Services Monthly Project Update

January, 2018

Project #	100127	
Project Name	Penfield Library - Rehab Main Entry Vestibule	
Project Scope	Replace ceiling with a 2 x 2 grid system with new ceiling tile Replace lighting with two new LED lighting fixtures Replace wall HVAC unit (heat) with new (maintenance to obtain the cost), unit does not work properly Paint and patch all walls Repair damage to existing concrete floor, apply epoxy coating floor finish (maintenance to obtain the cost)	
Project Phase	P1 - Planning	
Current Project Coordinator	Tedra Marshall	
Consultants		
Contractors		
Project Update	12-28-17 - TLM - need to install heater, unit was items remaining on ceiling	s delivered to campus. Punch list
Project Update	items remaining on ceiling	s delivered to campus. Punch list 09/01/2016
Project Update		
Project Update	items remaining on ceiling Project Start Date	09/01/2016
Project Update	items remaining on ceiling Project Start Date Project Finish Date	09/01/2016 01/25/2019
Project Update Project Schedule	Project Start Date Project Finish Date Planning Start Date	09/01/2016 01/25/2019 09/01/2016
	Project Start Date Project Finish Date Planning Start Date Planning Finish Date	09/01/2016 01/25/2019 09/01/2016 12/06/2016
	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016
	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date Design Finish Date	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016 09/28/2016
	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date Design Finish Date Construction Start Date*	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016 09/28/2016 10/08/2017
	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date Design Finish Date Construction Start Date*	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016 09/28/2016 10/08/2017
Project Schedule	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date Design Finish Date Construction Start Date* Equipment Start Date	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016 09/28/2016 10/08/2017
Project Schedule	Project Start Date Project Finish Date Planning Start Date Planning Finish Date Design Start Date Design Finish Date Construction Start Date* Equipment Start Date Equipment Finish Date	09/01/2016 01/25/2019 09/01/2016 12/06/2016 09/01/2016 09/28/2016 10/08/2017 01/25/2019