



SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

Project #	1014-2
Project Name	Tyler Surge Space - Lab Space

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	
----------------	--

Project Schedule	Project Start Date	02/28/2014
	Project Finish Date	02/28/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 163,000
	Projected Costs	\$ 122,045
	Projected Budget Variance	\$ 40,955