



SUNY Oswego Facilities Services Monthly Project Update

July, 2017

| | |
|--------------|---------------------------------------|
| Project # | 100154 |
| Project Name | Renovations to Room 102, Sheldon Hall |

| | |
|---------------|--|
| Project Scope | Upgrade Sheldon 102 Office with new carpet, paint and furniture. |
|---------------|--|

| | |
|---------------|------------------|
| Project Phase | C5 - In Closeout |
|---------------|------------------|

| | |
|-----------------------------|------------------|
| Current Project Coordinator | Jason Mirisoloff |
|-----------------------------|------------------|

| | | |
|-------------|--------------------------|--|
| Consultants | Stevens Office Interiors | |
| Contractors | Oswego Quality Carpet | |

| | |
|----------------|---|
| Project Update | JLM 5-24-2017 Furniture installed moved to week of 5/29/2017. |
|----------------|---|

| | | |
|---|---------------------------|------------|
| Project Schedule | Project Start Date | 02/15/2017 |
| | Project Finish Date | 05/29/2018 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | 02/20/2017 |
| | Design Finish Date | 02/20/2017 |
| | Construction Start Date* | 05/29/2017 |
| | Construction Finish Date* | 05/29/2017 |
| | Equipment Start Date | |
| | Equipment Finish Date | |
| *Construction Dates Include Warranty Period | | |

| | | |
|---------------|---------------------------|-----|
| Project Costs | Projected Budget | \$0 |
| | Projected Costs | \$0 |
| | Projected Budget Variance | \$0 |