



# SUNY Oswego Facilities Services Monthly Project Update

July, 2018

Project #	100181	
Project Name	Tyler Hall - Phase II - Surge Space	
Project Scope		
Project Phase		
Current Project Coordinator	Amy Enwright	
Consultants		
Contractors		
Project Update	<p>7.16.18 (Amy Enwright)</p> <p>1. Surge for music lockers back to 34 and Courtyard metals being planned for Friday 7/20. Surge of Art Storage items being planned for 8.16 and 8.17.</p> <p>2. Mahar Art Gallery Storage construction is continuing. Drywall and HVAC is underway</p>	
Project Schedule	Project Start Date	11/06/2017
	Project Finish Date	10/01/2019
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		
Project Costs	Projected Budget	\$501,500
	Projected Costs	\$197,889
	Projected Budget Variance	\$303,611