



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

## SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100023
Project Name	Hewitt Surge Space for Wilber SOE Phase III

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Allen Bradberry
-----------------------------	-----------------

Consultants	SUNY Oswego	
Contractors	PAC & Associates of Oswego Inc.	Rice Painting

Project Update	COMPLETE as of 9/1/9/14
----------------	-------------------------

Project Schedule	Project Start Date	09/19/2013
	Project Finish Date	01/24/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	12/16/2013
	Construction Finish Date*	01/24/2014
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$250,000
	Projected Costs	\$ 51,783
	Projected Budget Variance	\$198,217