



## SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100031
Project Name	Pathfinder Dining Hall Renovations

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	Project status has been changed to "Closed" as per requested by MF in the minor / major project meeting 2/7/17 as this project is not shown on the Prelim 5 year plan at this time.
----------------	---

Project Schedule	Project Start Date	10/27/2013
	Project Finish Date	10/27/2013
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$4,934,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$4,934,000