



## SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100079
Project Name	Cooper Union - Surge office for GFC

Project Scope	Proposed scope included the build-out of office space into existing storage rooms across the hall from the Cooper Fitness Center.
---------------	-----------------------------------------------------------------------------------------------------------------------------------

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants		
Contractors		

Project Update	June 7, 2017 (M. Lotito) 1. Project is closed.
----------------	---------------------------------------------------

Project Schedule	Project Start Date	01/21/2015
	Project Finish Date	01/21/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$113,250
	Projected Costs	\$ 0
	Projected Budget Variance	\$113,250