



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100082
Project Name	Penfield Library Rehab Basement for FS

Project Scope	Build-out of Southeast corner of the Penfield library basement into an office suite with conference room, reception area, open workstations and support equipment space. Needs HVAC, lighting, electrical, data, and general construction/finishes.
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants	Bivens & Associates Architects PLLC	IPD Engineering
Contractors		

Project Update	June 7, 2017 (M. Lotito) 1. Project is closed.
----------------	---

Project Schedule	Project Start Date	03/13/2015
	Project Finish Date	03/13/2015
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$181,000
	Projected Costs	\$ 7,150
	Projected Budget Variance	\$173,850