



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100110
Project Name	Culkin 204A Space Reassignment

Project Scope	To updated the PSI - this request is being submitted to allow HR to occupy 204A Culkin Hall which has been vacant since May 2015. Permission has been received by Nick Lyons to allow HR usage of this office.
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Linda Paris
-----------------------------	-------------

Consultants		
Contractors	SUNY Oswego	

Project Update	Project complete 3/25/16. LMP
----------------	-------------------------------

Project Schedule	Project Start Date	01/29/2016
	Project Finish Date	04/22/2016
	Planning Start Date	01/29/2016
	Planning Finish Date	03/10/2016
	Design Start Date	01/29/2016
	Design Finish Date	01/29/2016
	Construction Start Date*	02/12/2016
	Construction Finish Date*	03/25/2016
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0