



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100139	
Project Name	Sheldon Hall Room 101 Improvements	
Project Scope	New furniture, new carpet, patch and paint.	
Project Phase	C6 - Complete	
Current Project Coordinator	Jason Mirisloff	
Consultants	Stevens Office Interiors	
Contractors	Oswego Quality Carpet	
Project Update	JLM 5-24-2017 This project can be closed out.	

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	03/30/2018
	Planning Start Date	11/16/2016
	Planning Finish Date	12/29/2016
	Design Start Date	01/25/2017
	Design Finish Date	03/10/2017
	Construction Start Date*	03/20/2017
	Construction Finish Date*	05/16/2017
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0