



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100145
Project Name	Waterbury Post Construction Follow-Up

Project Scope	Provide additional renovations to Waterbury Hall based on items identified after use of the building for one year. This includes changes to lighting controls, wood ceiling finishes and computer lab ventilation.
---------------	--

Project Phase	D4 - Design Development
---------------	-------------------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	SUNY Oswego	
Contractors		

Project Update	Provide additional renovations to Waterbury Hall based on items identified after use of the building for one year. This includes changes to lighting controls, wood ceiling finishes and computer lab ventilation. Some items are planned for summer 2017 and others for summer 2018. Expect some items to begin in the next few weeks. L.Gettino 6/14/17
----------------	--

Project Schedule	Project Start Date	10/03/2016
	Project Finish Date	07/27/2021
	Planning Start Date	10/03/2016
	Planning Finish Date	11/15/2016
	Design Start Date	02/16/2018
	Design Finish Date	04/01/2019
	Construction Start Date*	07/02/2019
	Construction Finish Date*	07/27/2021
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$134,150
	Projected Costs	\$ 9,115
	Projected Budget Variance	\$125,035