



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	1014-2
Project Name	Tyler Surge Space - Lab Space

Project Scope	Tyler Surge Space - Lab Space in Hewitt
---------------	-----------------------------------------

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	Architectura, P.C.	
Contractors	PAC & Associates of Oswego Inc.	Concord Electric

Project Update	PROJECT CLOSED Substantial Completion 4/2/2015
----------------	---------------------------------------------------

Project Schedule	Project Start Date	02/28/2014
	Project Finish Date	02/28/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$163,000
	Projected Costs	\$120,063
	Projected Budget Variance	\$ 42,937