



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	1014-5
Project Name	Tyler Surge Space - Sheldon Music/Storage

Project Scope	Tyler Surge Space - In Sheldon Hall create music rehearsal room and storage.
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	Architectura, P.C.	
Contractors	Allied Electric Co.	

Project Update	PROJECT CLOSED Substantial Completion 4/23/2015
----------------	--

Project Schedule	Project Start Date	04/03/2014
	Project Finish Date	04/03/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$85,750
	Projected Costs	\$81,104
	Projected Budget Variance	\$ 4,646