



SUNY Oswego Facilities Services Monthly Project Update

March, 2017

| | |
|--------------|---------------------------------------|
| Project # | 100130 |
| Project Name | Shineman VAP Office Space Repurposing |

| | |
|---------------|--|
| Project Scope | <p>Shineman 191: Reconfigure space to accommodate 3 occupants with appropriate desks, chairs, and storage from campus stock.</p> <p>Shineman 385: Current stored materials to be moved (in consultation with faculty from MET + AST) to R83. Reconfigure space to accommodate 3 occupants with appropriate desks, chairs, and storage from campus staff.</p> |
|---------------|--|

| | |
|---------------|--|
| Project Phase | |
|---------------|--|

| | |
|-----------------------------|------------------|
| Current Project Coordinator | Jason Mirisoloff |
|-----------------------------|------------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|---|
| Project Update | 11/29/2016 JLM - I sent an email to Tammy Reitz requesting the billing information. |
|----------------|---|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 06/15/2016 |
| | Project Finish Date | 10/30/2017 |
| | Planning Start Date | 06/15/2016 |
| | Planning Finish Date | 09/20/2016 |
| | Design Start Date | 06/15/2016 |
| | Design Finish Date | 07/12/2016 |
| | Construction Start Date* | 08/22/2016 |
| | Construction Finish Date* | 10/27/2017 |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|------|
| Project Costs | Projected Budget | \$ 0 |
| | Projected Costs | \$ 0 |
| | Projected Budget Variance | \$ 0 |