



SUNY Oswego Facilities Services Monthly Project Update

March, 2018

Project #	100181	
Project Name	Tyler Hall - Phase II - Surge Space	
Project Scope		
Project Phase		
Current Project Coordinator	Amy Enwright	
Consultants		
Contractors		
Project Update	<p>Amy Enwright 11.14.17</p> <ol style="list-style-type: none"> 1. Preparing Scope, Schedule, Budget, and Justification for e-builder 2. Preparing Space Inventory for office moves 3. Preparing Items to be Moved Inventory to allow for Construction 4. Preparing Relocation Plan for moved items 5. Preparing Surge Plan with Schedule, Budget, Items to Move, and Responsibility 	
Project Schedule	Project Start Date	11/06/2017
	Project Finish Date	11/06/2017
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		
Project Costs	Projected Budget	\$296,000
	Projected Costs	\$11,573
	Projected Budget Variance	\$284,427