



SUNY Oswego Facilities Services Monthly Project Update

May, 2017

Project #	100104
Project Name	Downtown: OBCR Relocation

Project Scope	
---------------	--

Project Phase	C3 - Construction
---------------	-------------------

Current Project Coordinator	Jason Mirisloff
-----------------------------	-----------------

Consultants		
Contractors		

Project Update	JLM 5/2/2017 TV installation is in progress. Chena is reviewing options with Sedgwick for the drawers in the reception area. Phase two for 34 Bridge St. is still on hold. 121 location construction is not yet complete.
----------------	---

Project Schedule	Project Start Date	04/06/2020
	Project Finish Date	08/15/2023
	Planning Start Date	04/06/2020
	Planning Finish Date	05/19/2020
	Design Start Date	01/05/2021
	Design Finish Date	03/15/2022
	Construction Start Date*	05/18/2022
	Construction Finish Date*	08/15/2023
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$102,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$102,000