

SUNY Oswego Facilities Services Monthly Project Update

May, 2017

Project #	100131	
Project Name	ERC-Shineman Laboratory 405 - Ventilation Issues	

Project Scope

Project Phase

C6 - Complete

Current Project Coordinator

Kevin Knopp

Consultants	
Contractors	

	10-18-16 Tedra Marshall
Project Update	Notes per Kevin Knopp All, Charlene is working with Kistler company to acquire quotes for theses PIR's. As soon as we get them, we can move forward. Kevin

	Project Start Date	07/06/2016
F	Project Finish Date	07/06/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
Project Schedule	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
*Construction Dates Include Warranty Period	Equipment Finish Date	

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0