



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

SUNY Oswego  
Facilities Services  
Monthly Project Update

November, 2016

Project #	100108
Project Name	Extended Learning Program Relocation Space Assignment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Jon Russo
-----------------------------	-----------

Consultants	
Contractors	

Project Update	<p>11.14.2016 (JR)</p> <ul style="list-style-type: none"> <li>-Extended learning up and running with 12 computers</li> <li>-Campus Electricians put in enough outlets for extra computers in specified locations.</li> <li>-Scheduling work for installation of 12 new data ports with CTS</li> <li>-Scheduling work for installation of push button lock with M&amp;O</li> <li>-Work order in for 4 keys requested by Extended Learning</li> </ul>
----------------	---

Project Schedule	Project Start Date	03/10/2016
	Project Finish Date	03/10/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 55,000
	Projected Costs	\$ 1,429
	Projected Budget Variance	\$ 53,571