



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

November, 2016

Project #	1014-7
Project Name	Tyler Surge Space - Ball Room Electrical and Storage

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	
----------------	--

Project Schedule	Project Start Date	04/04/2014
	Project Finish Date	04/04/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 155,000
	Projected Costs	\$ 62,647
	Projected Budget Variance	\$ 92,353