



SUNY Oswego
Facilities Services
Monthly Project Update

October, 2016

| | |
|--------------|------------------------------|
| Project # | 100020 |
| Project Name | Vehicular Wayfinding Signage |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|--|
| Project Phase | |
|---------------|--|

| | |
|-----------------------------|-------------|
| Current Project Coordinator | Joe Messmer |
|-----------------------------|-------------|

| | |
|-------------|--|
| Consultants | |
|-------------|--|

| | |
|-------------|--|
| Contractors | |
|-------------|--|

| | |
|----------------|---|
| Project Update | Addressing miscellaneous Work Orders that have been issued by Facilities Maintenance and Operations. All punch list items completed to date and project in the close out stage. |
|----------------|---|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 09/18/2013 |
| | Project Finish Date | 09/18/2013 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|--------------|
| Project Costs | Projected Budget | \$ 1,194,994 |
| | Projected Costs | \$ 1,161,637 |
| | Projected Budget Variance | \$ 33,357 |