



SUNY Oswego
Facilities Services
Monthly Project Update

October, 2016

Project #	100108
Project Name	Extended Learning Program Relocation Space Assignment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Allen Bradberry
-----------------------------	-----------------

Consultants		
Contractors		

Project Update	10.13.2016 (JR)
	<ul style="list-style-type: none"> - Extended learning up and running with 12 computers. - Sarah W. set up with Mike Lzyk for painting needs. - Campus electricians working on electrical and data needs for future. - keypad lock to be installed.

Project Schedule	Project Start Date	03/10/2016
	Project Finish Date	03/10/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 55,000
	Projected Costs	\$ 1,429
	Projected Budget Variance	\$ 53,571