



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

October, 2016

Project #	1014-5
Project Name	Tyler Surge Space - Sheldon Music/Storage

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Larry Gettino
-----------------------------	---------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	
----------------	--

Project Schedule	Project Start Date	04/03/2014
	Project Finish Date	04/03/2014
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 85,750
	Projected Costs	\$ 81,496
	Projected Budget Variance	\$ 4,254