



SUNY Oswego
Facilities Services
Monthly Project Update

September, 2016

Project #	100108
Project Name	Extended Learning Program Relocation Space Assignment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Allen Bradberry
-----------------------------	-----------------

Consultants		
Contractors		

Project Update	<p>As discussed in a meeting 9.8.2016 with Sarah W. and CTS members. CTS will install 12 computers in the testing center space. As well as sever setup as needed. Completion date from CTS will be Friday, 9.16.2016</p> <p>Extended learning has requested:</p> <ol style="list-style-type: none"> 1) 4 new power and data ports for west wall (213A) 2) 4 new power and data ports for east wall (213A) 3) 2 power and data ports on south wall for lounge area (213B)
----------------	---

Project Schedule	Project Start Date	03/10/2016
	Project Finish Date	03/10/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 55,000
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 55,000