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Project # 1075-02 
Project Name Tyler Hall 1C - Photo, Conference and Offices 

    

Project Scope 

Phase-II of the School of Communication, Media and the Arts (SCMA) continues 
the renovation of Tyler Hall. Interior spaces that were not part of the Phase-I 

project in 2016 will be updated, reconfigured and modernized to provide proper 
Instructional, performance and support facilities for Theater, Art & Music. Design 

will continue through 2016 with most construction scheduled for 2017. (MJL, 
2016.05.12). Some spaces will have construction start in late summer 2016 and 

continue during the fall semester. 
      

Project Phase C3 - Construction 
      

Current Project Coordinator Bob Lloyd 
    

Consultants Architectural Resources   
Contractors PAC & Associates of Oswego Inc.   

      

Project Update 

Bob Lloyd  8/14/17 
  
1. Punch list items being completed 
2. Most rooms released to SCMA 
3. Need Testing and Balancing completed 
4. Need final cleaning 

      

Project Schedule 

*Construction Dates Include Warranty Period 

Project Start Date 12/22/2015 
Project Finish Date 07/27/2018 
Planning Start Date 12/22/2015 

Planning Finish Date 02/03/2016 
Design Start Date 04/19/2016 

Design Finish Date 09/08/2016 
Construction Start Date* 12/22/2015 

Construction Finish Date* 07/27/2018 
Equipment Start Date   

Equipment Finish Date   
      

Project Costs 
Projected Budget $672,802 

Projected Costs $475,893 
Projected Budget Variance $196,909 

 


