



SUNY Oswego Facilities Services Monthly Project Update

April, 2017

Project #	100098
Project Name	Construct Batting Cage for Athletics

Project Scope	HOLD - Funding not currently available. Awaiting further development with the overall Laker Hall / Athletics program. AJB 9/4/15
---------------	--

Project Phase	C3 - Construction
---------------	-------------------

Current Project Coordinator	Bob Lloyd
-----------------------------	-----------

Consultants		
Contractors		

Project Update	Bob Lloyd, 4/14/17 1. Project being worked as weather permits 2. Sub-base and drainage installed	
----------------	--	--

Project Schedule	Project Start Date	05/30/2016
	Project Finish Date	03/22/2017
	Planning Start Date	05/30/2016
	Planning Finish Date	07/12/2016
	Design Start Date	05/30/2016
	Design Finish Date	07/08/2016
	Construction Start Date*	10/31/2016
	Construction Finish Date*	03/22/2017
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$35,200
	Projected Costs	\$30,998
	Projected Budget Variance	\$ 4,202