



SUNY Oswego Facilities Services Monthly Project Update

April, 2017

| | |
|--------------|--------------------------------------|
| Project # | 100116 |
| Project Name | Reconstruct Parking lots E18, E4, R9 |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

| | |
|-----------------------------|-----------------|
| Current Project Coordinator | Allen Bradberry |
|-----------------------------|-----------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 03/11/2016 |
| | Project Finish Date | 03/11/2016 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-------------|
| Project Costs | Projected Budget | \$3,561,500 |
| | Projected Costs | \$ 0 |
| | Projected Budget Variance | \$3,561,500 |