



# SUNY Oswego Facilities Services Monthly Project Update

April, 2017

|              |  |
|--------------|--|
| Project #    | 100128   |
| Project Name | Shineman Center - Install New Fume Hood in Lab 108 |

|               |  |
|---------------|--|
| Project Scope |  |
|---------------|--|

|               |               |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

|                             |             |
|-----------------------------|-------------|
| Current Project Coordinator | Kevin Knopp |
|-----------------------------|-------------|

|             |  |  |
|-------------|--|--|
| Consultants |  |  |
| Contractors |  |  |

|                |   |
|----------------|---|
| Project Update | <p>10-18-16 Tedra Marshall</p> <p>Notes per Kevin Knopp</p> <p>All,<br/>Charlene is working with Kistler company to acquire quotes for theses PIR's.<br/>As soon as we get them, we can move forward.<br/>Kevin</p> |
|----------------|---|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 05/24/2016 |
|                  | Project Finish Date       | 05/24/2016 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |     |
|---------------|---------------------------|-----|
| Project Costs | Projected Budget          | \$0 |
|               | Projected Costs           | \$0 |
|               | Projected Budget Variance | \$0 |