



SUNY Oswego  
Facilities Services  
Monthly Project Update

December, 2016

Project #	100143
Project Name	Pedestrian Pathway Lighting Improvements

Project Scope	This is a campus-wide project and will seek to address all major exterior pedestrian pathways.
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants	
Contractors	

Project Update	<p>December 13, 2016 (M. Lotito)</p> <ol style="list-style-type: none"> <li>1. Initial Scope, Schedule and Budget being developed.</li> <li>2. Anticipate a Phase-I project to address the immediate area of concern near the Village; design procurement and documents to be expedited for spring construction.</li> <li>3. Remaining work to be designed/constructed under separate procurement but in-line with the campus standard for overall continuity.</li> </ol>
----------------	---

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	11/16/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0