



SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

Project #	100144
Project Name	MCC Arena Ice Compressor Replacement Design

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	February 6, 2017 (M. Lotito) 1. Initial Scope and Budget completed; awaiting PA approval. 2. Schedule managed by Mary DePentu.
----------------	--

Project Schedule	Project Start Date	11/16/2016
	Project Finish Date	11/16/2016
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 545,500
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0